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EXECUTIVE SUMMARY

Research and development of the Weather Systems Processor (WSP) is being accomplished in an
effort to satisfy one of the Federal Aviation Administration’s (FAA) performance goals in the area
of System Efficiency, which is to develop and demonstrate the capability of new systems to
decrease the rate of delays due to weather by 10 percent by 2002.

The WSP will be deployed at medium density airports to enhance the safety of air travel through
the timely detection and reporting of hazardous wind shear in and near the terminal approach and
departure zones of an airport. Timely detection of hazardous weather events will improve the
management of air traffic in terminal areas, thereby increasing airport capacity.

The WSP will provide detection, processing, and communication of hazardous weather
information (such as microbursts, and gust fronts) to controllers.

This plan addresses the Massachusetts Institute of Technology/Lincoln Laboratory (MIT/LL)
Demonstration Validation (DEMVAL) of the test bed WSP at their Terminal Radar Development
Facility (TRDF) in Albuquerque, New Mexico. This DEMVAL began in November 1995, and
will continue through 1997. '

The MIT/LL DEMVAL was divided into two phases. DEMVAL Phase I demonstrated that some
critical subsystems of WSP (radio frequency (RF), radar timing, and digital signal interfaces) did
not prevent recertification of the Airport Surveillance Radar-9 (ASR-9) search radar performance.
DEMVAL Phase II, using a re-engineered enhanced prototype WSP, consists of an operational
demonstration of simultaneous target channel, six-level Anomalous Propagation (AP)-corrected
weather, and WSP functionality. :

The contents and format of this WSP DEMVAL Plan comply with the guidelines and
requirements defined in the FAA National Airspace System (NAS) Test and Evaluation Policy
(FAA Order 1810.4B), and the FAA Preparation of Test and Evaluation Plans and Test
Procedures Standard (FAA-STD-024B).



1. INTRODUCTION.

Research and development of the Weather Systems Processor (WSP) is being accomplished in an
effort to satisfy one of the Federal Aviation Administration’s (FAA) performance goals in the area
of System Efficiency, which is to develop and demonstrate the capability of new systems to
decrease the rate of delays due to weather by 10 percent by 2002.

The WSP will be deployed at medium density airports to enhance the safety of air travel through
the timely detection and reporting of hazardous wind shear in and near the terminal approach and
departure zones of an airport. Timely detection of hazardous weather events will improve the
management of air traffic in terminal areas, thereby increasing airport capacity.

The WSP will provide detection, processing, and communication of hazardous weather
information (such as microbursts, and gust fronts) to controllers.

This plan addresses the Massachusetts Institute of Technology/Lincoln Laboratory (MIT/LL)
Demonstration Validation (DEMVAL) of the test bed WSP at their Terminal Radar Development
Facility (TRDF) in Albuquerque, New Mexico. This DEMVAL began in November 1995, and
will continue through 1997.

The contents and format of this WSP DEMVAL Plan comply with the guidelines and
requirements defined in the FAA National Airspace Subsystem (NAS) Test and Evaluation Policy
(FAA Order 1810.4B), and the FAA Preparation of Test and Evaluation Plans and Test
Procedures Standard (FAA-STD-024B).

1.1 BACKGROUND.

The WSP DEMVAL is being conducted in accordance with the new FAA Acquisition
Management System (AMS). Completion of the WSP DEMVAL will allow the project to
progress to the solution implementation phase.

Since 1986, AND-420 has sponsored MIT/LL to evaluate the low-altitude wind shear detection
capabilities (microburst and gust front) of the WSP, a relatively low-cost modification to the
Airport Surveillance Radar-9 (ASR-9) which allows this detection without interfering with the
primary function of the ASR (aircraft detection and tracking). Coverage will be provided to
medium-sized airports not slated for a dedicated Terminal Doppler Weather Radar (TDWR).

To investigate algorithmic performance under diverse weather conditions, MIT/LL established
and operated a WSP test bed in Huntsville, Alabama, from 1987 to 1988; in Kansas City,
Missouri, in 1989; in Orlando, Florida, from 1990 to 1992; and in Albuquerque, New Mexico,
since 1993. MIT/LL is currently refining the algorithms for operation in an environment known
for frequent “dry” wind shear activity. At each test bed site, MIT/LL utilized one or more pencil-

beam Doppler weather radars to provide meteorological “truth” to develop and validate the test
bed's algorithms.



The MIT/LL DEMVAL is divided into two phases. DEMVAL Phase I, completed in January
1996, demonstrated that some critical subsystems of the WSP radio frequency (RF), radar timing,
and digital signal interfaces) did not degrade ASR-9 search radar performance. DEMVAL Phase
I1, currently underway using an MIT/LL re-engineered enhanced prototype WSP, consists of an
operational demonstration of simultaneous target channel, six-level Anomalous Propagation (AP)-
corrected weather, and WSP functionality.

After a successful DEMVAL, the FAA will monitor and conduct System Test activities, including
contractor Development Test and Evaluation (DT&E), contractor Production Acceptance Test
and Evaluation (PAT&E), and System Test to verify that the WSP meets the requirements
contained in the WSP Requirements Document and the WSP Test and Evaluation Master Plan
(TEMP) Verification Requirements Traceability Matrix (VRTM).

1.2 PURPOSE OF DEMVAL PLAN.

The purpose of this plan is to provide an overview of the MIT/LL DEMVAL to assist the FAA
with its DEMVAL monitoring responsibilities, and to assist the FAA with future WSP Test and
Evaluation (T&E) activities, including DT&E and PAT&E monitoring and System Test conduct.

1.3 SCOPE OF DEMVAL PLAN.

The scope of this plan includes WSP system, DEMVAL program, and DEMVAL management
descriptions. These descriptions include both system and interface overviews, DEMVAL
objectives and approach, participating organizations’ roles and responsibilities, schedules, and
other planning considerations.

This plan also includes a DEMVAL VRTM comprised of ASR-9 Terminal Radar blue-sheet

standards and tolerances, or system Minimum Acceptable Operational Requirements (MAOR).
This VRTM is included as appendix A.

2. REFERENCE DOCUMENTS.

The following specifications, standards, publications, orders, and other miscellaneous documents
were used in preparation of this document.

FAA DOCUMENTS

FAA Specifications |

FAA-E-2917 Specification for the Weather Systems Processor

NCP 17112 Wind Shear System Dep]oyment‘Requirement Changes NAS Change

Proposal (NCP), April 14, 1995.



NCP 18718 ASR-9 Weather Systems Processor Demonstration at Albuquerque
International Airport NCP, April 17, 1996.

FAA Standards

FAA-STD-024B Preparation of Test and Evaluation Plans and Test Procedures, August 22,
1994,

Other FAA Publications

AMS FAA Acquisition Management System, April 1, 1996.

FAA Order FAA NAS Test and Evaluation Policy, October 22, 1992.

1810.4B

FAA Order ASR-9 System Maintenance Book.

6310.19

WSP Weather Systems Processor Requirements Document, October 15, 1996.

Requirements '

Document

WSP TEMP WSP TEMP, June 5, 1997.

DOT/FAA/CT- Final Report for the Air Traffic Control (ATC) Evaluation of the

TN92/48 Prototype ASR-WSP at Orlando International Airport, March 1993.

DOT/FAA/CT- Final Report for the Operational OT&E of the Prototype

TN94/4 ASR-WSP at Albuquerque International Airport, March 1994

WSP DEMVAL ACT-320 WSP DEMVAL Phase I Monitoring Report of TRDF
Phase I Report Activities, February 12, 1996.

MISCELLANEOUS DOCUMENTS

MIT/LL DEMVAL Test Plan for WSP to ASR-9 Interfaces, September 1, 1995
Test Plan

MIT/LL DEMVAL  WSP Phase I Interface Testing at Albuquerque, November 28, 1995,
Phase I Memo

MIT/LL Project ASR-9 Weather Systems Processor (WSP) Wind Shear Algorithms
Report ATC-247 Performance Assessment, April 19, 1996.

MIT/LL Project ASR-9 Weather System Processor (WSP) Signal Processing



Report ATC-255 Algorithms, July 24, 1996.

MIT/LL Memo No. Evaluation of the Effects of the Weather Systems Processor (WSP)
43PM-Wx-0045 Hardware on ASR-9 Performance, August 30, 1996.

3. SYSTEM DESCRIPTION.

This section contains an overview of the MIT/LL test bed WSP located at the TRDF in
Albuquerque, New Mexico.

3.1 SYSTEM OVERVIEW.

The WSP is a modular hardware and software modification to the ASR-9 primary radar. The
system includes radar interfaces to provide necessary signals, an additional receiving chain, a
modular signal processing computer, recorders (archive, base data, and time-series), and display
terminals.

The production WSP will be composed of four functional areas as illustrated in figure 3.1-1,
Weather Systems Processor (WSP) System Block Diagram: Radar Data Acquisition (RDA),
Radar Data Processor (RDP), Remote Monitoring Function (RMF), and Display Function (DF).

The RDA conststs of microwave and digital interfaces to the ASR-9, including a high-dynamic
range receiver that provides in-phase and quadrature (1&Q) samples to the WSP data processor.
The RDA acquires and digitizes microwave signals from the ASR-9, as well as timing, reference,
and radar state data. The RDA performs certain control functions for waveguide switches, coaxial
switches, and Sensitivity Time Control (STC)/Automatic Gain Control (AGC) attenuators within
the WSP system and the ASR-9. In addition, the RDA controls the routing of RF signals to the
WSP to acquire active channel high and low beam signals on an alternating scan basis.

The RDP is a Commercial Off-The-Shelf (COTS) data processor that performs data
accumulation, clutter suppression, base data generation, product generation and data archiving
using Government-supplied software. In addition, the RDP provides contractor-defined hardware

and software to feed back WSP-generated six-level weather data to the ASR-9 systém for display .
on radar controllers’ displays.

The DF is hosted in COTS processors at the Air Traffic Control Tower (ATCT) and Terminal
Radar Approach Control (TRACON) facility, remote from the ASR-9 radar site. The DF

performs display, and control using Government-supplied software. The DF and RDP
communicate via specified communication circuits.

WSP will contain a capability for system status monitoring, reporting, maintenance alert and alarm
processing, and fault isolation. The RMF function is provided for automatic fault detection and
location. The RMF is also the entry port for maintenance commands and control and for entering



site adaptable data. The RMF will provide maintenance related data and control functions to
FAA maintenance specialists.

The primary mission of the WSP is the timely detection and reporting of hazardous wind shear
phenomena in and near the approach and departure zones of an airport. The secondary mission is
the detection of gust fronts or wind-shift lines that will subsequently impact airport operations.
Additionally, the WSP will calculate and display storm motion vectors and AP-censored six-level
precipitation (reflectivity) However, the six-level weather will not be integrated through the

Surveillance Communications Interface Processor (SCIP) during DEMVAL, as it will be in the
production WSP. '
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Figure 3.1-2 contains a high-level block diagram of the TRDF WSP prototype used for DEMVAL
Phase I. The TRDF WSP was comprised of*

a. an ASR-9 host radar;
b. interfaces to extract necessary RF and timing signals from the ASR-9;

c. identical receivers and analog-to-digital (A/D) converters for the high and low beam
receiving channels of the host radar;

d. a VME-chassis high speed digital signal processor that suppresses interference (e.g.,
ground clutter) and computes base data (i.e., estimates of weather reflectivity, Doppler velocity,
and spectrum width for each range-azimuth resolution cell);

e. recorders to archive both the in-phase and quadrature (I&Q) and base data;

f. single-board computers and workstations that run rhicroburst gust front detection, and
storm motion algorithms, generate precipitation reflectivity maps, and transmit the resulting
products to the ATCT;

g. remote workstations and monitors that prowde graphical and alphanumeric displays to
air traffic controllers and their supervisors.

For DEMVAL Phase IT, MIT/LL is using a system equivalent to the WSP system used in Phase I
in that the Phase II system accomplishes identical tasks. Phase I used the existing TRDF WSP
test bed, Phase II is using a re-engineered enhanced WSP prototype which will utilize additional
hardware and software. Phase II equipment changes include the following;

a. interface cards (for timing and digital signal interfacing between the ASR-9 and WSP
and format the data records feeding the WSP high-speed 31gnal processor) will be redesigned and
refabricated,

b. one receiving chain will be used. (Phase I DEMVAL used separate identical receivers
and A/D converters; one receive channel collected high beam data returns, the other collected low
beam data returns.) Phase Il DEMVAL is using one receive channel to collect both high and low
beam data returns in an alternate scan mode. The receiver and A/D converter, along with the data
processing computers, is integrated into a single equipment rack,

c. data is being collected in both circular polarization (CP) and linear polarization (LP)
modes, on a time alternating basis. (Phase | DEMVAL collected base data in LP mode only.),

d. all RF interfaces and appropriate control logic are implemented,



e. data processing software to accommodate interface changes are modified,

f. a display for monitoring system status and entering commands is set up in the radar
shelter.

The DEMVAL Phase IT WSP system supports simultaneous target channel, AP-corrected six-
level weather display, and WSP functionality. As previously mentioned, AP-corrected six-level
weather is not being integrated through the SCIP as it will be in the production unit.
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3.2 INTERFACES OVERVIEW.

The WSP directly interfaces with the ASR-9 system to receive primary radar RF timing and
reference signals. These interfaces allow base data to be collected to generate weather products.

4. DEMVAL PROGRAM DESCRIPTION.

This section describes the overall DEMVAL program, including the DEMVAL approach and
concept, Critical Operational Issues (COI), and MAORs.

4.1 APPROACH AND CONCEPT.

DEMVAL Phase I demonstrated that the WSP interfaces tested did not prevent ASR
recertification. With support from FAA Airway Facilities (AF) personnel, MIT/LL conducted
tests on both channels. Channel A was configured as a standard ASR-9 with the pertinent WSP
RF modifications in place. Channel B was configured as a standard ASR-9. Tests on each
channel included some optimization, a system configuration audit, and a run-through of applicable
blue-sheet standards and tolerances from the ASR-9 System Maintenance Book. These “side-by-
side” measurements were analyzed and compared to the ASR standards and tolerances. In ,
addition, a flight inspection was conducted to further analyze the WSP impact on each channel’s
detection performance. The flight inspection plan is included as appendix C. Finally, a power and
grounding survey was conducted at the TRDF to establish a baseline site survey to indicate if
previously observed operational anomalies could be traced to possible facility problems.

DEMVAL Phase Il demonstrates WSP functionality using MIT/LL’s enhanced WSP prototype.
Both Channels A and B are set up with the new prototype configuration. The TRDF then
provides operational WSP products to Albuquerque Air Traffic (AT) personnel on a Geographic

Situation Display (GSD) and Ribbon Display Terminals (RDT) through existing communication
lines.

4.1.1 Evaluation Approach.

DEMVAL Phase I testing concentrated on some of the ASR to WSP interfaces, including some
RF, digital, and timing signal interfaces. Phase 1 testing verified that the WSP did not produce
operationally significant changes in the target channel’s stability or sensitivity, the target channel’s
ability to track aircraft, or its required control and timing signals. Tests were performed on both
channels and results were compared to the MAORSs included in the VRTM.

DEMVAL Phase 11 testing consists of an operational validation of the WSP and its capability to

provide useable weather data and weather surveillance functions without impacting ASR-9 search
radar performance. Phase II testing uses an enhanced prototype WSP interfaced to the TRDF.

10



4.1.2 Critical Operational Issues.

Three WSP COls are identified in the WSP Requirements Document and fully explained in the
WSP TEMP. As explained below, parts of some of these COls may be satisfied during
DEMVAL testing, but because the DEMVAL WSP system is a prototype system, the COIs will
also be re-evaluated and satisfied during limited production System Test as well. Refer to the
ACT-320 WSP DEMVAL Phase I Monitoring Report for Phase I test results and prototype
system limitations. The three WSP COls and their relation to DEMVAL follow.

a. Will the integration of the WSP with the host ASR prevent recertification of the ASR?

Although the main objective of DEMVAL is to provide validation that the installation of a WSP
onto a host ASR-9 does not cause significant degradation to ASR search capabilities, this COI
cannot be fully addressed during DEMVAL. Although DEMVAL Phase I did demonstrate that
some critical subsystems of the WSP (RF, radar timing, and digital signal interfaces) did not
prevent recertification of the ASR, there are many differences between the MIT/LL prototype
WSP and the limited production WSP systems. Some of these differences include the following:
(1) the DEMVAL prototype does not include RMF capabilities; (2) there is no integrated six-level
weather via the SCIP; (3) there is no Built-in-Test/Fault Isolation Test (BIT/FIT); and (4) there is
no RF/Intermediate Frequency (IF) automatic calibrator. In addition, the prototype does not meet
all FAA requirements for temperature, humidity, structure, etc., and the signal and control lines
for the WSP are being tapped from existing circuits and do not have complete isolation.

This COI will be fully addressed during limited production System Test.
b. Does the WSP system provide weather products that are sufficient for AT use?

The objective of DEMVAL testing is primarily to provide validation that the critical subsystems
of the WSP interface (RF, radar timing, digital signal interfaces) would not degrade ASR-9 target
search capability. Some weather data will be collected and can be used to partially resolve this
COl. However, due to the differences between the WSP prototype and limited production
systems, this COI can only be fully addressed during System Test.

The reader is referred to the Final Report for the Operational OT&E of the Prototype ASR-WSP
at Albuquerque International Airport, a March 1994 ACT-320 report highlighting findings from
the 1993 summer air traffic evaluation.

c. Will WSP products enhance the effectiveness of traffic planning‘management (delays,
airport acceptance rate, traffic flow, etc.) during adverse weather conditions in the terminal
area? Are terminal airspace and runways used more effectively?

This COI encompasses the purposes for which the WSP is required. The WSP will provide air
traffic controllers and supervisors with timely and accurate information on hazardous wind shear,
microbursts, storm location and movement, and future wind shifts that may affect airport runway
usage.

11



This COl is partially resolved as a result of MIT/LL Project Report ATC-249, Assessment of the
Delay Aversion Benefits of the Airport Surveillance Radar (ASR) Weather Systems Processor
(WSP). Among other things, this report assesses the magnitude of the delay aversion benefits that
will be realized through national deployment of WSP. These benefits are quantified both in terms
of aircrafi-hour reductions and corresponding benefits. The analysis indicates that these benefits
will total $18 million per year given 2,000 expected traffic counts at the planned WSP airports.

It should be noted that WSP prototype testing that occurred at ATC Facilities in Orlando (1990-
1992) and Albuquerque (1993-1996) did not include interfaces necessary to feed six-level weather
reflectivity maps free of AP contamination to controllers’ Data Entry and Display Subsystem
(DEDS) and Digital Bright Radar Indicator Tower Equipment (DBRITE) displays. Therefore,
this capability of the WSP has not been evaluated by direct demonstration. Future System Testing
will include evaluation of AP-corrected six-level weather as seen on both the DEDS and DBRITE
displays.

The COI will not be fully addressed during DEMVAL due to DEMVAL time constraints, single-
location testing, and the possibility of the lack of sufficient weather events.

4.1.3 Minimum Acceptable Operational Requirements (MAOR).

The ASR MAORs are comprised of many of the ASR-9 Maintenance Book blue-sheet standards
and tolerances, the ASR baseline configuration Electronic Equipment Modifications (EEM), and
the DEMVAL flight inspection results. Appendix A includes a VRTM made up of the standards
and tolerances, listed as performance parameters. Appendix B lists the baseline configuration
EEMs. Appendix C includes the flight inspection plan used for Phase I testing.

4.1.4 Activities Leading to DEMVAL.

Prior to the start of DEMVAL testing, the following activities must be completed:

a. necessary test equipment and analysis tools must be on-site and available,

b. pfedemonstration Test Readiness Review (TRR) between participating organizations to
ensure that the demonstration is ready to commence and that all participants have an
understanding of the demonstration requirements and events,

c. coordination with pilot and local air traffic for flight inspections (Phase 1 only),

d. the TRDF must be properly configured with the latest FAA-approved and released
EEMs (Phase 11 only),

e. the enhanced prototype WSP must be constructed and properly configured (Phase 11
only),

12



f all interfaces (input and output) and communications lines installed (Phase II only),

g. final baseline configuration must be provided to the FAA.

The aforementioned FAA-released ASR-9 EEMs are listed in the configuration baseline status
included as appendix B.

4.2 DEMVAL ENVIRONMENT/LOCATION.

DEMVAL Phase I and Phase II are taking place at MIT/LL’s TRDF in Albuquerque, New
Mexico.

4.3 DEMVAL TEST EQUIPMENT AND ANALYSIS TOOLS.

External test equipment shall include, but not be limited to, alternating current (ac) power
measuring equipment, attenuators, power meters, and an aircraft for the flight inspection. In
addition, MIT/LL used the XRAP and WRITEASR data recording utilities during the flight
inspection (Phase I only).

4.4 DEMVAL DESCRIPTION.

This section describes objectives, criteria, and approach for both DEMVAL Phase I and Phase II.

4.4.1 DEMVAL Objective.

The objective of DEMVAL Phase I was to confirm that the WSP’s connected interfaces did not
degrade the ASR-9 target channel’s transmit/receive chain stability, sensitivity, noise figure, or its
ability to track aircraft. (Refer to the ACT-320 WSP DEMVAL Phase | Monitoring Report for
Phase I test results.) The objective of DEMVAL Phase I is to conduct an operational

demonstration of simultaneous target channel, AP-corrected six-level weather, and WSP
functionality.

4.4.2 DEMVAL Approach.

4.4.21 DEMVAL Phase I Approach.

MIT/LL configured the TRDF such that Channel A was as a standard ASR-9 with some WSP
functionality installed and Channel B was as a standard ASR-9. Tests on each channel included
some system optimization, a system configuration audit, and a run-through of applicable blue-
sheet standards and tolerances from the ASR-9 Maintenance Handbook. Test results and
measurements from both channels were compared to MAORs. In addition, a flight inspection was
conducted to further analyze the WSP impact on each channel’s detection performance. MIT/LL
and FAA Southwest region personnel conducted these tests. Finally, a power and grounding
survey was conducted at the TRDF to establish a baseline site survey to indicate if previously

13



observed operational anomalies could be traced to possible facility problems. ACT-330
conducted this survey. ACT-320 witnessed all Phase 1 tests.

4.4.22 DEMVAL Phase II Approach.

This testing, that is divided in two stages, provides operational validation that the re-engineered
prototype WSP can provide required weather surveillance functions and useable weather data
without impacting ASR-9 search radar performance.

The first stage is a repeat of most of the tests conducted during Phase 1. system certification
checks and necessary optimization, a system configuration audit, and a run-through of applicable
blue-sheet standards and tolerances from the ASR-9 Maintenance Handbook for both channels.
The second stage is being accomplished using the TRDF to provide operational WSP products to
Albuquerque AT personnel through existing communications lines.

443 DEMVAL Execution Time.

DEMVAL Phase 1 testing was conducted from November 1995 to January 1996. MIT/LL
prepared and submitted a report (February 1996) to AND-420.

DEMVAL Phase II testing is currently underway and will continue through 1997.

5. DEMVAL MANAGEMENT.

This section lists the organizations associated with the WSP DEMVAL and describes each
organization’s roles and responsibilities in accordance with FAA Order 1810.4B.

5.1 DEMVAL MANAGEMENT ORGANIZATION.

The principle organizations which will participate in the WSP DEMVAL include AND-420, ACT-
320, AOS-250, AOS-270 (formerly AOS-520), ACT-421 (Phase I only), FAA Southwest Region
(Phase I only), Albuquerque (ABQ) Air Traffic, and MIT/LL.

14



5.1.1 Roles and Responsibilities.

The specific roles and responsibilities of participating organizations are listed below.

Organization Primary Role/Function
AND-420 Direct, fund, and manage all demonstration efforts.

Prepare and approve Program Directives (PD), NCPs, and
other appropriate agreements delineating organizational
activities, resources, and funding,

Participate in biweekly telephone conference to discuss test
status, problem resolution, etc.

Approve this WSP DEMVAL Plan.

ACT-320 . Monitor DEMVAL activities and provide coordination
between participating organizations.

Conduct biweekly telephone conference to discuss test
status, problem resolution, etc.

Prepare reports to highlight DEMVAL results.

AOS-250 Monitor DEMV AL activities.

Participate in biweekly telephone conference to discuss test
status, problem resolution, etc.

AQOS-270 Monitor DEMVAL activities.

Participate in biweekly telephone conference to discuss test
~ status, problem resolution, etc.

Southwest Region Assist MIT/LL with DEMVAL Phase I setup and conduct.

Participate in biweekly telephone conference to discuss test -
status, problem resolution, etc.

ABQ Air Traffic Coordinate NCP for DEMVAL Phase 1I tests.

Participate in biweekly telephone conference to discuss test
status, problem resolution, etc.
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Organization Primary Role/Function

MIT/LL Supply, operate, and maintain all WSP-related equipment.

Conduct DEMVAL Phase T and Phase 11 activities per this
FAA-approved DEMVAL Plan.

Coordinate activities for flight inspections.

Participate in biweekly telephone conference to discuss test
status, problem resolution, etc.

Familiarize Albuquerque AT with WSP
products/functionality prior to Phase II commencement.

Prepare DEMVAL Reports for Phase I and Phase II,
including data analysis and test results.

5.1.2 DEMVAL Test Plan Working Group (TPWGQG).

ACT-320 regularly chairs TPWG telecons (on a weekly or biweekly basis) as identified in the
TEMP. All organizations listed in section 5.1.1 participate in these TPWG telecons.

5.1.3 DEMVAL Conduct Team.

MIT/LL and FAA Southwest region personnel (Phase I only) will conduct DEMVAL tests.
AND-420, ACT-320, AOS-250, AOS-270, and ACT-421 (Phase I only) are monitoring
DEMVAL tests.

5.2 TRAINING.

There is no formal training for DEMVAL testing. However, both MIT/LL and FAA Southwest

region personnel require previous ASR system maintenance training to accomplish DEMVAL test
activities.

5.3 SYSTEM CONFIGURATION MANAGEMENT.

5.3.1 Test Bed Configuration.

The MIT/LL test bed WSP is configured as identified in previous sections. A listing of the
current configuration baseline status is included as appendix B.
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5.3.2 DEMVAL Readiness Criteria.

DEMVAL readiness criteria include the following:
a. availability of all hardware and communications lines,
b. properly configured system including all necessary ASR-9 EEMs (Phase 11 only),

c. full functionality and validation of WSP products to meet AT requirements (Phase I1
only), |

d. AT familiarization of WSP products/functionality must be completed prior to
DEMYV AL Phase II,

e. all required NCPs approved.

5.4 DEMVAL ENTRY CRITERIA.

During MIT/LL WSP demonstrations conducted from 1987 through 1995 it was proven that the
WSP provides useable and useful wind shear information to AT personnel (reference -
DOT/FAA/CT-TN92/48 and DOT/FAA/CT-TN94/4). This satisfies DEMVAL entry criteria.

5.5 DEMVAL EXECUTION.

DEMVAL activities are to be executed in accordance with the methods included in the ASR-9
maintenance handbook or in accordance with the methods approved by the TPWG.

5.6 DEMVAL EXIT CRITERIA.

Exit criteria for DEMVAL Phase I was the successful completion of the blue-sheet readings and
the flight checks. However, it should be noted that since the WSP prototype system was not up
to current baseline, the blue-sheet readings and subsequent flight check were accepted. Refer to
the ACT-320 WSP DEMVAL Phase I Monitoring Report for Phase I test results and system
baseline deficiencies.

Exit criteria for Phase II is the successful completion of the blue-sheet readings, and the
successful demonstration that the re-engineered prototype, when interfaced with the ASR-9, does
not cause significant degradation to the ASR-9 search radar performance, and that the resultant
system allows for simultaneous target channel, AP-corrected six-level weather presentation, and
WSP ﬁmctlonahty Additionally, if the system was alarm-free going into DEMVAL testmg, the
system shall remain alarm-free when DEMV AL is concluded.
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5.7 DEMVAL REPORTS.

ACT-320 will prepare a monitoring report after both DEMVAL Phase 1 and Phase 11 tests.

Southwest region personnel will provide weekly activity reports to the test community when
participating in DEMVAL activities (Phase I only).

MIT/LL will prepare a DEMVAL repbﬂ after both Phase I and Phase 11, to include data analysis
and test results.

5.8 SYSTEM/OPERATIONAL DEFICIENCY REPORTS.

MIT/LL and/or FAA personnel may prepare deficiency reports, as necessary, to highlight system
anomalies and failures and any corrective action taken. These deficiency reports shall contain as
much supporting data and system information as appropriate to allow optimal troubleshooting and
correction of the problem. Supporting data may include on-line and off-line information, any
alarms present onscreen or in the buffer at time of failure, maintenance handbook or technical
instruction (TT) procedure used to evaluate and/or correct failure, etc. ACT-320 will forward
deficiency reports, if required, to AND-420 for problem resolution and system correction.

Although no deficiency reports were generated during Phase 1 testing, the reader is referred to the
ACT-320 WSP DEMVAL Phase I Monitoring Report for Phase I test results and prototype
system limitations.

5.9 DEMVAL SCHEDULE.

DEMVAL Phase 1 was conducted from November 1995 to January 1996. DEMVAL Phase 11 is
currently underway and will continue through 1997.

5.10 PERSONNEL RESOURCE REQUIREMENTS.

ACT-320 and FAA Southwest Regional personnel (Phase 1 6nly) will assist MIT/LL personnel
with DEMVAL activities, if required. In addition, MIT/LL will coordinate and arrange for both a
pilot and aircraft to be used for the Phase 1 flight inspection.

For DEMVAL Phase II only, MIT/LL will ensure Albuquerque AT personnel are familiar with
and comfortable using the WSP products and displays.

5.11 PLANNING CONSIDERATIONS AND LIMITATIONS.

The WSP DEMVAL does have limitations. For example, DEMVAL testing does not address the
following issues:

a. WSP RMF to ASR-9 Remote Monitoring Subsystem (RMS) interface;
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b. utilization of ASR-9 RF and digital test target generator signals for WSP self-test (no
BIT/FIT), no RF/IF calibrator (required for problem detection and six-level weather calibration).

c. some nonessential modifications to variable site parameters (VSP) and system firmware
that may be appropriate to accommodate the presence of the WSP;

d. full exploration of WSP interface options for feeding AP-corrected six-level weather
data to controllers’ DEDS and DBRITEs.

e. Signal control lines will be tapped from existing circuits and will not be completely
isolated and buffered. :

f. The Phase II prototype does not meet all FAA requirements for temperature, humidity,
structural, etc., and will have no video 1&Q balance.

With the possible exception of “a.” above, all other listed issues will be addressed during System
Test on the Limited Production (LP) WSP systems.
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6. ACRONYMS AND ABBREVIATIONS

9-PAC
ABQ
ac

A/D
AF
AGC
AMS
AP
APG
ARTS
ASR
AT
ATC
BIT
CENRAP
CHG
COI
COTS
Ccp

D

dB
DBRITE
dc
DEDS
DEMVAL
DF
DSP
DT&E
EEM
EEPROM
FAA
FIT

fi

GSD
1&Q

IF
kV
LNA
LP

LP

mA
MAOR

ASR-9 Processor Augmentation Card
Albuquerque

alternating current

Analog to Digital

Airway Facilities

Automatic Gain Control
Acquisition Management System
Anomalous Propagation

Azimuth Pulse Generator
Automated Radar Terminal System
Airport Surveillance Radar

Air Traffic

Air Traffic Control

Built-In-Test

Center Radar ARTS Processing
Change

Critical Operational Issue
Commercial Off-The-Shelf
Circular Polarization
Demonstration

decibel

Digital Bright Radar Indicator Tower Equipment
direct current

Data Entry and Display Subsystem
Demonstration Validation

Display Function

Digital Signal Processor
Development Test and Evaluation
Electronic Equipment Modification

Electronically Erasable Programmable Read-Only Memory

Federal Aviation Administration
Fault Isolation Test

feet

Geographic Situation Display
In Phase and Quadrature -
Intermediate Frequency

kilovolt

Low Noise Amplifier

Limited Production

Linear Polarization

milliampere

Minimum Acceptable Operational Requirement
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MDS
MDT
MIP
MIT/LL
N/A
NAS
NCP

NIMS

par
PAT&E
PD
PFN
PRF
PROM
RAG
RDA
RDP
RDT
RF
RMF
RMS
SCIP
STC
STU
T&E
TDWR
TEMP
TI
TPWG
TRACON
TRDF
TRR
uA
VRTM
VSP
VSWR
WSP

Minimum Discernible Signal

Maintenance Data Terminal

Message Interface Processor
Massachusetts Institute of Technology/Lincoln Laboratory
Not Applicable

National Airspace System

NAS Change Proposal

Noise Figure

NAS Infrastructure Management System
nautical mile

Paragraph

Production Acceptance Test and Evaluation
Program Directive

Pulse Forming Network

Pulse Repetition Frequency

Programmable Read-Only-Memory
Range-Azimuth Gated

Radar Data Acquisition

Radar Data Processor

Ribbon Display Terminal

radio frequency

Remote Monitoring Function

Remote Monitoring Subsystem
Surveillance Communications Interface Processor
Sensitivity Time Control

System Timing Unit

Test and Evaluation

Terminal Doppler Weather Radar

Test and Evaluation Master Plan

Technical Instruction Book

Test Plan Working Group

Terminal Radar Control

Terminal Radar Development Facility

Test Readiness Review

microampere

Verification Requirements Traceability Matrix
Variable Site Parameter

Voltage Standing Wave Ratio

Weather Systems Processor
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APPENDIX A

VERIFICATION REQUIREMENTS TRACEABILITY MATRIX (VRTM) - TRDF
PERFORMANCE PARAMETERS PER FAA ORDER 6310.19



I-v

Verification Requirements Traceability Matrix
Terminal Radar Development Facility (TRDF) - Performance Parameters

111

Focus Coil Current

TEST REQUIREMENTS - | DESCRIPTION DT&E | THRESHOLD KEY
DESCR 1D # CERTIFICATION
PARAMETER?
101 Par 70. Average RF T16310.25, par 6.3.1 (See note, table | D Calculated limits based on Yes
Power Output 6-1) Commissioned value
102 Par 71a. RMS VSWR | T16310.25, par 6.3.1 D <1.5:1 Yes
103 Par 71b1. Calibrated TI6310.24, par 6.5.3 D <1.5:1 Yes
VSWR at DCS, DC6
104 Par 71b2. Calibrated | TI6310.24, par 6.5.3 D <1.43:1 Yes
VSWR at DC8, DC9 '
105 Par 72a. RMS Pulse | T16310.25, par 6.3.1 D 0.93to 1.10 us
Width
106 Par 72b(1). Detector | TI16310.25, par 7.8.5 D 0.99t0 1.05 us Yes
Pulse Width (70%
Amplitude)
107 Par 72b(2). Detector | T16310.25, par 7.8.5 D 0.11t00.18 us Yes
Rise Time (10% to '
90% Amplitude)
108 Par 73a. Bandwidth at | TI1 6310.25, par 6.3.1.3 D Calculated limits based on Yes
-40 dB Points ' Commissioned values
109 Par 73b. Bandwidth at | TI 6310.25, par 6.3.1.3 D Calculated limits based on Yes
-50 dB Points Commissioned values
110 Par 74a. Transmitter | TI16310.25, par 205 D + 1 Amp of nameplate value
Filament Current
Reading
Par 74b. Transmitter | T16310.25, par 6.3.1 D + 3 Amps of nameplate value

D = Demonstration




v

Verification Requirements Traceability Matrix
Terminal Radar Development Facility (TRDF) - Performance Parameters

TEST REQUIREMENTS DESCRIPTION DT&E | THRESHOLD KEY
DESCR ID# ' CERTIFICATION
PARAMETER?

112 Par 74c. Transmitter | TI16310.25, par 6.3.1 D 60.2 to 80.5 kV

Klystron Voltage
113 Par 74d. Transmitter | T16310.25, par 6.3.1 D 71.9t0 96.1 mA (+4.0 mA) -

Klystron Current PRF dependent
114 Par 74e. Transmitter | T[6310.25, par 6.3.1 D 5100 to 6210 V dc

PFN Voltage
115 Par 74f Transmitter | TI6310.25, par 6.3.1 D <21.9uA

' Vacuum Pump Current v

116 Par 75a. Al +5Vdc | TI6310.25, table 4-1 D +4.50 to +5.50 V dc

Power Supply

Voltages

117 Par 80a. Target TI 6310.24, par 6.3.2.1 D <-107 dBm Yes

‘Receiver MDS High

Beam ,
118 Par 80b. Target T16310.24, par 6.3.2.1 D <-107 dBm Yes

Receiver MDS Low

Beam
119 Par 8la. Target T16310.24, par 6.3.2.1 D <4.1dB Yes

Receiver NF High

Beam
120 Par 81b. Target D <4.1dB Yes

Receiver Recovery -
Low Beam

TI 6310.24, par 6.3.2.1

D = Demonstration




Verification Requiréments Traceability Matrix
Terminal Radar Development Facility {TRDF) - Performance Parameters

TEST REQUIREMENTS DESCRIPTION DT&E | THRESHOLD KEY
DESCR ID# ' CERTIFICATION
: PARAMETER?
121 Par 82a. Target T16310.24, par 6.3.2.2 D <4.1dB Yes
Receiver Recovery -
High beam
122 Par 82b. Target T1 6310.24, par 6.3.2.2 D <+3dB Yes
Receiver Recovery -
Low beam
123 Par 83. System T16310.24, par 6.3.4 D >+55dB Yes
Stability 4

eV

D = Demonstration




APPENDIX B

TRDF CONFIGURATION BASELINE STATUS



Table B-1, Terminal Radar Development Facility (TRDF) Configuration Baseline Status, is a
complete and current (July 1997) list of Electronic Equipment Modifications (EEM) to the ASR-

9. Columns two and three list the status of the TRDF at the completion of Phase I and beginning
of Phase Il DEMVAL. testing. ‘

Table B-1. TRDF Configuration Baseline Status

EEM Phase | Phase Il Description

Chapter, Status Status

CHG #,

Date

Chapter 01 | Installed Installed Post-Processor Firmware

CHG N/A

9/11/90

Chapter 02 | Installed Installed Trigger Gate and Trigger Trap (superseded by later

CHG 01 ' Chapter)

3/13/91

Chapter 03 | Installed Installed Batch Control Sequencer/Message Interface

CHG 02 Processor (MIP) Programmable Read-Only Memory

5/28/91 (PROM)

Chapter 04 | Installed Installed Weather Channel and Radar Receiver Processor

CHG 03 Firmware FA-10067 and FA-10079

7/17/91

Chapter 05 | Installed Installed Auto Restoration, Stability Measurement, Remote

CHG 07 Monitoring Subsystem (RMS), Maintenance

9/30/91 Processor Subsystem (MPS) Software, and
Automated Radar Terminal System (ARTS) HIA
Capacity FA-10067, FA-10068, FA-10078, FA-
10079, FA-10087, FA-10088, FA-10096

Chapter 06 | Installed Installed System Stability FA-10065

CHG 05

7/24/91

Chapter 07 | Installed Installed Transmitter C2 Replacement FA-10064

CHG 08 - :

10/30/91

Chapter 08 | Installed Installed Surveillance Communications Interface Processor

CHG 09 (SCIP) Display Weather Video FA-10079, FA-

11/4/91 10087, FA-10091 ‘ ‘

Chapter 09 | Install Not Install Not | Transmitter X-Ray Radiation Shield FA-10065

CHG 10 Required Required

12/23/91 '

Chapter 10 | Not Installed | No Kits Radiating Assembly Roll Pin FA-10081

CHG 11 Available

12/23/91
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EEM Phase | Phase |l Description

Chapter, Status Status

CHG #,

Date

Chapter 11 | Installed Installed Trigger Trap Phase 11 - FA-10064, FA-10065, FA-

CHG 14 10067, FA-10068 (Page change by CHG 15, dated

7/8/92 9/14/92)

Chapter 12 | Not Installed | Installed Post Processor - Secondary Azimuth Resolution -

CHG 13 FA-10067, FA-10068

3/11/92 .

Chapter 13 | Not Installed | Installed Post Processor - Military Emergency, 7700 Code,

CHG 16 | FA-10067, FA-10068

10/14/92

Chapter 14 | Not Installed | Installed Post Processor Radar Centroiding FA-10067, FA-

CHG 17 10068 (Page change by CHG 25, dated 1/20/94)

11/20/92

Chapter 15 | Installed Installed RMS - Fault Log and Fault Isolation Test Update

CHG 22 FA-10078

12/2/93 .

Chapter 16 | Installed Installed Modulator Pulse Assembly and Oil Tank

CHG 19 Replacement FA-10065 (Page change by CHG 30,

8/20/93 : dated 10/27/94)

Chapter 17 | Installed Installed Arc Detector Shield Replacement FA-10065

CHG 27

7/19/94

Chapter 18 | Not Installed | Installed MODE-S/ASR-9 Interface FA-10067, FA-10068,

CHG 37 FA-10079

1/26/95

Chapter 19 | Not Installed | Installed Digital Signal Processor (DSP) Receiver Monitor -

Change 21 Sensitivity Time Control (STC) Built-In Test

12/2/93 Upgrade FA-10067, FA-10068, FA-10079

Chapter 20 | Not Installed | Installed But | Air Compressor/Dehydrator FA-10064

CHG 23 No FAA Kit

12/17/93 -

Chapter 21 | Not Installed | Installed Wiring Changes to the Receiver and Weather

CHG 31 Receiver/SCIP Backplanes, System Timing Unit

10/31/94 (STU) B and Local System Control Interface #1
Boards, and Antenna Control Box

Chapter 22 | Not Installed | Chapter 39 | SCIP - Alignment Targets FA-10079, FA-10087,

CHG 24 Supersedes | FA-10091 (Page change by CHG 29, dated 10/6/94)

1/4/94

Chapter 23 | Not Installed | Installed SCIP Display Timing for Center Radar Arts

CHG 36 Processing (CENRAP)

11/9/94
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EEM Phase | Phase lI Description

Chapter, Status Status

CHG #,

Date

Chapter 24 | Not Installed | Installed Mode Select Beacon System alarms With Azimuth

CHG 28 Pulse Generator (APG) Power Off

8/4/94

Chapter 25 | Not Installed | Installed MIP Electronically Erasable Programmable Read-

CHG 33 Only Memory (EEPROM) Write Protect and the 9

11/2/94 PAC Status Register (Page change by CHG 38,

dates 3/5/95)

Chapter 26 | Not Installed | Installed Pedestal Interlock

CHG 34

11/2/94

Chapter 27 | Not Present | Installed Correction to ASR-9 System Instruction Books

CHG 35

11/1/94

Chapter 28 | Not Installed | Installed APG +5 Volt Power Supply Fuses

CHG 46 :

12/12/95

Chapter 29 | Not Installed | Installed Modulator Pulse Assembly Ferrite Filter

CHG 44

9/29/95

Chapter 30 | Not Installed | Installed Transmitter Interlock

CHG 43 ‘

8/29/95

Chapter 31 | Not Present | Installed Second Set of Corrections to ASR-9 System

CHG 41 Instruction Books

7/10/95 v

Chapter 32 | Not Installed | Installed Guard Code

CHG 42

7/17/95

Chapter 33 - Go Back Reserved - Power Interrupt with Single Phase Loss
Team To '
Install

Chapter 34 Installed MIP Board Update

CHG 47

5/21/96

Chapter 35 N/A SCIP-Enroute ARTS Interface Update (for Enroute

CHG 49 ARTS Co-Located Facilities Only)

3/19/96

Chapter 36 Phase 1 & Reserved - Processor Augmentation Card
Phase 11




EEM Phase | Phase ! Description

Chapter, Status Status

CHG #,

Date

Chapter 37 Go Back Reserved - Third Set of Corrections to ASR-9
Team To System Instruction Books
Install

Chapter 38 Not Reserved - Dual Redundant Alternative
Scheduled

Chapter 39 Installed SCIP-ARTS III Alarms Message and Monitoring

Upgrade

Chapter 40 Installed Remote Monitoring Subsystem (RMS) Firmware

CHG 55 And System Control And Configuration Firmware

2/25/97 Upgrade
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FLIGHT INSPECTION PLAN

The purpose of a flight inspection is to determine how much attenuation would be required in the
receive path of the ASR-9 in order to bring the outer coverage limit of the radar in to roughly 40
nautical miles (nmi). Under normal operating conditions, the ASR-9’s coverage at higher
altitudes exceeds the 60 nmi processing capability of the radar. In order to get a true picture of

the outer coverage fringe, return signals must be attenuated so that they appear at a range which
is capable of being processed.

The flight inspection plan was generated based on FAA flight inspection requirements from FAA
Order 6300.13, Radar Systems Optimization and Flight Inspection Handbook. The flight plan
was abbreviated in order to apply only those tests which were applicable to this demonstration.

Three tests were developed for the flight plan: vertical coverage outer fringe, vertical coverage
inner fringe, and a high-beam range-azimuth gate (RAG) tracking evaluation. The fringe is
defined as that area where radar coverage is lost on an aircraft due to energy return from the
target which is not sufficient for target declaration in the case of the outer fringe, or entry into the
“cone of silence” of the radar (the area over the antenna which is not illuminated by the beam due
to its shape) in the case of the inner fringe. The fringe tests are FAA flight inspection standards
which give a snapshot evaluation of the radar’s performance. The high-beam RAG tracking
evaluation was included to determine how target detection is affected in those areas unable to be
compensated (via STC adjustment) for the 3 dB loss associated with the WSP hardware.

Channel A shall be configured as an ASR-9 with WSP hardware installed. Channel B shall be
configured as a standard ASR-9. Both channels shall be equipped with Phase T ASR-9 Processor
Augmentation Card (9-PAC).

All checks shall be performed with radar in CP and with matched 22 dB attenuators at the outputs
of the Channel A and B Low Noise Amplifiers (LNA). All altitudes shall be referenced to the
antenna feedhorn elevation (site elevation + tower height + 8 feet (ft)). Abbreviated vertical
coverage to be performed on the 250 radial reference the MIT TRDF site.

A high-beam RAG shall be built with the following parameters: start range, 24 nmi; range extent,
- 2 nmi; start azimuth, 230 degrees; azimuth extent, 10 degrees. Primary survelllance tracking shall |

be evaluated through this area with both Channel A and Channel B.

VERTICAL COVERAGE, OUTER FRINGE:

1. Radar to be operating on Channel A. Established outbound on the 25 by roughly 10
nmi and from site at 1000 ft. Continue outbound until coverage is lost (will advise). Circle and
repeat outbound at 1000 ft with Channel B on line (will advise established range).

2. Using Channel B, climb to 3000 ft and establish outbound by roughly 15 nmi from site.

Continue outbound until coverage is lost. Circle and repeat outbound at 3000 ft with Channel A
on line.
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3. Using Channel A, climb to 5000 ft and establish outbound by roughly 15 nmi from site.
Continue outbound until coverage is lost. Circle and repeat outbound at 5000 ft with Channel B
on line.

4. Using Channel B, climb to 10,000 ft and establish outbound by roughly 25 nmi from
site. Continue outbound until coverage is lost. Circle and repeat outbound at 10,000 ft with
Channel A on line.

5. Using Channel A, climb to 15,000 fi and establish outbound by roughly 30 nmi from
site. Continue outbound until coverage is lost. Circle and repeat outbound at 15,000 ft with
Channel B on line.

VERTICAL COVERAGE, INNER FRINGE:

1. Climb to 15,000 fi. Using Channel A, establish inbound on the 250 by roughly 10 nmi
from site. Continue inbound until over the radar. Circle and repeat inbound at 15,000 ft with
Channel B on line (will advise established range).

2. Using Channel B, descend to 10,000 fi and establish inbound by roughly 10 nmi from
site. Continue inbound until over the radar. Circle and repeat inbound at 10,000 ft with Channel
A on line.

3. Using Channel A, descend to 5000 ft and establish inbound by roughly 5 nmi from site.

Continue inbound until over the radar. Circle and repeat inbound at 5000 ft with Channel B on
line.

4. Using Channel B, descend to 1000 ft and establish inbound by roughly 5 nmi from site.
Continue inbound until over the radar. Circle and repeat inbound at 1000 ft with Channel A on
line.

HIGH BEAM RAG TRACKING EVALUATION:

1. Using Channel A, track inbound through RAG at 15,000 fi, then circle and track
outbound. Repeat using Channel B.

2. Descend to 10,000 ft. Track inbound through RAG uqmg Channel B, then circle and
track outbound. Repeat using Channel A.

3. Descend to 5,000 ft. Track inbound through RAG using Channel A, then circle and
track outbound. Repeat using Channel B.
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